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Introduction 


The Measure M Citizens’ Oversight Committee (Committee) is pleased to submit its fourth 


annual report, as required by Section 15280 of the Education Code. We are using the same 


format and carrying over some of our comments from previous reports. This report covers 


Measure M expenditures and activities from July 1, 2022, through January 31, 2023.1   


 


MEASURE M BACKGROUND 


On November 7, 2000, California voters approved the statewide ballot measure Proposition 


39, also known as the Smaller Classes, Safer Schools, and Financial Accountability Act. This 


measure amended the California Constitution by lowering the voter approval threshold for 


local school facilities construction bonds from a two-thirds supermajority to a 55% majority. 


The measure also required that Proposition 39 bond funds be spent only for constructing, 


reconstructing, rehabilitating, or replacing school facilities and equipping school facilities 


or for acquiring or leasing real property for school facilities. Further, Proposition 39 


prohibits the proceeds from these bonds from being used for teacher or administrator 


salaries. The issuing district must perform independent financial and performance audits of the 


bond funds. 
 


After the approval of Proposition 39, the California Legislature passed, and the then-


governor signed Assembly Bill 1908 (Chapter 44 Statutes of 2000) to require additional 


accountability and oversight measures. Among other things, this included that any district 


that issues Proposition 39 bonds establish and appoint an independent citizens’ oversight 


committee tasked with providing the public assurance that school facilities construction 


bond proceeds are spent in compliance with applicable laws. 
 


On November 6, 2018, voters residing within the Davis Joint Unified School District 


(District) passed Measure M, a $150,900,000 Proposition 39 school bond measure, which 


authorized funding for school construction projects and upgrades. Measure M passed with 


74% voter approval. 
 


The voter-approved Measure M ballot summary reads: 
 


“To update classrooms, science/innovation labs, and facilities to meet 


current academic standards, improve accessibility for students, upgrade 


school safety/security, keep schools well-maintained, and modernize 


classroom learning technology, shall Davis Joint Unified School District 


issue $150,900,000 in bonds, at legal interest rates, raising $11,000,000 on 


average annually to repay bonds while outstanding, at an estimated rate 


 


 


1 Our review period includes the District’s fiscal year 2020-21, which ended on June 30, 
2021, and mid-year expenditures for the 2021-22 fiscal year, through January 31, 2022. We 
also reviewed expenditure records maintained by the Facilities Department through 
March 28, 2022 
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of $60 per $100,000 of assessed value, with citizen oversight, annual 


audits, no funds for administrator salaries, and funds staying local[.].” 
 


The full text of Measure M can be found on the District’s website (https://www.djusd.net) 


and contains a complete list of the types of projects that may be funded with Measure M 


bond proceeds. 
 


On March 14, 2019, the first bond sale was completed for $50.3 million to fund Series 1 


Measure M projects, based on priorities set by the Board from among the types of projects 


listed in Measure M. The bonds have interest rates ranging from 3.5% to 5%, maturing on 


August 1, 2047. On April 28, 2020, the District completed a second bond sale, providing the 


District with an additional $100.6 million for Measure M projects. The bonds from the 


second sale have an interest rate ranging from 3% to 5%, maturing on August 1, 2043. 
 


The balance sheet for Measure M, as reflected in the independent financial audit for the 


fiscal year 2019-20 (July 1, 2020, through June 30, 2021), is as follows: 


 
 


DAVIS JOINT UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 


BALANCE SHEET 
June 30, 2023  


 
ASSETS 


 


Cash in County Treasury  $ 78,671,384 
 


Total assets $ 78,671,384 
 


LIABILITIES AND FUND BALANCE 
 


Liabilities: 
Accounts payable $ 2,504,397 
Due to other funds  23,367 


 


Total liabilities  $ 2,527,746 
 
 


Fund Balance-restricted  $ 76,143,620 
 
 


Total liabilities and fund balance $ 78,671,384 
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The statement of revenues, expenditures, and change in fund balance as of June 30, 2022, is 


shown below. 


 
DAVIS JOINT UNIFIED SCHOOL DISTRICT 


MEASURE M GENERAL OBLIGATION BONDS 
STATEMENT OF REVENUES, EXPENDITURES, 


AND CHANGE IN FUND BALANCE 
For the Year Ended June 30, 2022 


 
 


Revenues: 
Other local sources $ 668,008 
Net decrease in fair values of cash in county Treasury               (1,545,522) 
 


Total revenue    (877,514) 
 


Expenditures: 


Classified salaries* 484,166 
Employee benefits* 182,346 
Books and Supplies 231,596 
Contract services and operating expenditures 2,277,003 
Capital outlay   48,855,942 


Total expenditures  52,031,053 


Change in fund balance (52,908,567) 


Fund balance July 1, 2021  129,052,187 


Fund balance June 30, 2022 $76,143,620 


 
 
 
 
 
 
 
 
 
 
 
 
 
 


* These expenditures are permissible. As we explain later in the report, the California 


Attorney General has advised that Proposition 39 bond funds may be used to support the 


salaries and benefits of administrative staff that work on the bond program. 
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The statement of revenues, expenditures, and the change in the Measure M fund balance, 


as reflected in the second interim report issued by the District as of January 31, 2023, is as 


follows: 
 


DAVIS JOINT UNIFIED SCHOOL DISTRICT 
MEASURE M GENERAL OBLIGATION BONDS 
STATEMENT OF REVENUES, EXPENDITURES, 


AND CHANGE IN FUND BALANCE 
(Unaudited) For the Period Ending January 31, 2023 


 
 


Revenues: 
Other state sources $       44,618 
Other local sources 7,466,954 


 


Total revenue     7,511,572 


 
Expenditures 


Classified salaries* 
 


- 


Employee benefits* - 
Books and supplies - 
Contract services and operating expenditures - 
Capital outlay 
Other Outgo (excluding Transfers of Indirect costs)   


- 
7,458,881 


Total expenditures 7,458,881 


 


Deficiencies of revenues over expenditures 
 


52,691 


 
Other financing sources: 


Proceeds from the issuance of debt 


 
 


 - 


Change in fund balance 52,691 


Fund balance June 30, 2022 $6,582,346 


Fund balance January 31, 2023 $6,731,603 
 
 


 


* These expenditures are permissible. As we explain later in the report, the California 


Attorney General has advised that Proposition 39 bond funds may be used to support the 


salaries and benefits of administrative staff that work on the bond program. 
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EXECUTIVE SUMMARY 


Based on our activities and the information we reviewed during this period, our overall 


conclusions are as follows: 
 


The District complied with the various procedural requirements of Proposition 39 


throughout this period. These include, among others, maintaining an independent 


oversight committee and conducting independent financial and performance audits. 
 


We conclude that Measure M expenditures in the 2021-22 fiscal year were allowable 


and consistent with applicable provisions of the California Constitution and Measure 


M. 
 


Although expenditures after the close of the 2021-22 fiscal year through January 31, 


2023, have not yet been audited by the District’s independent auditor, we conclude 


that those expenditures were also allowable. We describe the review and analysis that 


allowed us to reach this conclusion later in this report. 
 


We remain concerned the District had in the past made interest-free loans from the 


Building Fund, which contains the proceeds from the sale of Measure M Bonds. 


Making short-term loans from this fund is permissible for the District, potentially 


maintaining the bonds’ tax-exempt status and ability to pass future bond issues. 


While making short-term loans from this fund is permissible, we interpret applicable 


law to require that the loan and the fundamental rules of finance and lending be 


repaid with the amount of interest the loaned money would have earned if it had 


remained in the fund. The District, to date, has refused to adopt our recommendation 


that it modifies District policy to require the payment of interest on these loans. 
 


We wrote last year:  “To be blunter, this policy has diminished the purchasing power 


of the bonds to an extent estimated at more than $182,000” by the end of FY20-21. See 


the calculations made by District staff in Appendix A of last year’s report and included 


in this report as well. We asked District staff to update the estimated loss of interest 


earnings through the end of the last fiscal year by completing a similar set of 


calculations through FY21-22. That request was not honored.  
 


Concerning whether the District is taking appropriate steps to maximize the use of 


Measure M bond funds, our conclusion in this area is that the District is effectively 


using best practices to manage its construction projects and related expenditures to 


maximize the use of Measure M funds. We commend the District for its ability to 


minimize labor and material costs impacts due to the COVID-19 Pandemic and 


construction inflation impacts by employing effective and efficient contracting 


practices. 
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Measure M Independent Oversight Committee 


A key accountability measure in Proposition 39 is the requirement to form an independent 


citizens’ oversight committee with a prescribed composition and specified roles and 


responsibilities. That committee must meet regularly, in compliance with the applicable 


open meeting law, and must report at least once annually to the public. 
 


COMMITTEE MEMBERSHIP 


Proposition 39 provides that the Committee shall have at least seven members who shall 


serve for a minimum of two years and no more than three consecutive terms. The Education 


Code requires that five of the members represent specific constituencies, as follows: 


• 1 member must be an active member of the business community. 


• 1 member must be active in a senior citizens’ organization. 


• 1 member shall be active in a bona fide taxpayers’ organization. 


• 1 member shall be the parent or guardian of a student enrolled in the 


District’s schools. 


• 1 member shall be the parent or guardian of a student enrolled in the 


District’s schools and active in a parent-teacher organization. 


In addition, no employee or officer of the District may serve on the Committee, nor may 


any vendor, contractor or consultant of the District serve on the Committee. 


On February 7, 2019, after conducting an open application process, the Board appointed 


nine members to serve on the Committee. Of the nine, four members were initially set to 


serve one-year terms, and five were assigned to two-year terms. On February 6, 2020, the 


Board extended the initial term of the four one-year term members by an additional two 


years to conform to the controlling statutory provisions. The Board has continued to fill 


vacant seats or extend terms as needed. 


The Committee met approximately quarterly or as needed. The meetings were open to the 


public and conducted by the Ralph M. Brown Act (Gov. Code § 54950 et seq.). The 


Committee will exist until bond proceeds are fully expended. 
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Member Constituency Represented Term Expires 


Bret Hewitt (Immediate Past 


Chair) 


Senior citizens’ organization 5/2023 


Ken Nason (Current Chair) Parent 5/2024 


Andrew Cullen (Immediate 


Past Vice-Chair) 


At large 5/2025 


Linda Lingbloom (Current 


Vice-Chair) 


Parent/PTA 5/2025 


Grace Bassett At large 5/2023 


Jim Belenis Business 5/2023 


Amanda Cattivera Taxpayer organization 5/2025 


Alan Fernandez Parent 5/2025 


Jim Knight Business 5/2025 


Jeff Lee Parent 5/2025 


Michael Lehner At large 5/2024 
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COMMITTEE ROLES AND RESPONSIBILITIES 


Section 15278 of the Education Code (Section 15278) sets out the 
responsibilities of the Measure M Citizen’s Oversight 
Committee. The core responsibility of the Committee is to 
actively review and report on the proper expenditure of taxpayer 
money for school construction. 


Section 15278 requires that the committee convene to provide 
oversight for, but not limited to, the following: 


• Ensuring that bond revenues are expended only for the 
purposes described in paragraph (3) of subdivision (b) of 
Section 1 of Article XIII A of the California Constitution 
(see textbox) 


• Ensuring no funds are used for teacher or administrative 
salaries or other school operating expenses. 


In furtherance of the requirement that the Committee actively 
review and report on bond expenditures, Section 15278 explicitly 
authorizes the committee to undertake certain activities: 


(1) Receiving and reviewing copies of the annual, independent 
performance audit required by subparagraph (C) of paragraph 
(3) of subdivision (b) of Section 1 of Article XIII A of the 
California Constitution. 


(2) Receiving and reviewing copies of the annual, independent 
financial audit required by subparagraph (C) of paragraph (3) of 
subdivision (b) of Section 1 of Article XIII A of the California 
Constitution. 


(3) Inspecting school facilities and grounds to ensure that bond 
revenues are expended in compliance with the requirements of 
paragraph (3) of subdivision (b) of Section 1 of Article XIII A of 
the California Constitution. 


(4) Receiving and reviewing copies of any deferred maintenance 
proposals or plans developed by a school district or community 
college district, including any reports required by Section 
17584.1. 


(5) Reviewing efforts by the school district or community college 
district to maximize bond revenues by implementing cost-
saving measures, including, but not limited to, all the following: 


(A) Mechanisms designed to reduce the costs of professional 
fees. 


(B) Mechanisms designed to reduce the costs of site preparation. 


Prop 39  
 


Constitutional 
Requirements 


 


-Bond proceeds may be used only 
for construction, reconstruction, 
rehabilitation, or replacement of 
school facilities, including the 
furnishing, and equipping of 
school facilities, or the acquisition 
or lease of real property for school 
facilities. 


-Bond proceeds may not be used 
for teacher and administrator 
salaries and other school 
operating expenses. 


-Bond measure must contain a list 
of the specific school facilities 
projects to be funded and 
certification that the school 
district board has evaluated 
safety, class size reduction, and 
information technology needs. 


-The school district board must 
conduct annual, independent 
financial and performance audits 
to ensure that the funds have 
been expended only on the 
specific projects listed. 
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(C) Recommendations regarding the joint use of core facilities. 


(D) Mechanisms designed to reduce costs by incorporating efficiencies in school site design. 


(E) Recommendations regarding using cost-effective and efficient reusable facility 
plans. 


Other provisions of the Education Code require that the issuing district provide the 
necessary support to its bond oversight committee and prohibit the expenditure of bond 
funds from supporting the oversight committee (Educ. Code § 15280). 


In performing our role as an independent oversight committee, we considered these 
requirements in the California Constitution and the Education Code to guide our work and 
analysis. Two fundamental questions directed the Committee: 


1. Is this Measure M expenditure or use consistent with the purposes outlined in 


the California Constitution and voter-approved Measure M? 


2. Is the District taking reasonable measures to maximize the use of Measure bond 


funds? 


 


ACTIVITIES OF THE MEASURE M CITIZENS’ OVERSIGHT COMMITTEE 


The Committee’s activities during this period included the following: 
 


• Receiving information on the contracting methods used by the district to spend 


Measure M funds. 


• Receiving updates on proposed budgets for Measure M projects and the status of 


those projects. 


• Receiving information regarding expenditures on construction projects. 


• Reviewing the unaudited actuals for Measure M bond proceeds for the 2019-20 fiscal 


year. 


• Reviewing the financial and performance audits that covered the fiscal year from 


July 1, 2019, to June 30, 2020. 
 


The three subsequent reports were generally written by the Committee as a whole and 


followed the same format with updates regarding the progress of building projects and the 


ongoing matter of the District’s failure to pay interest on the funds borrowed from the Bond 


Fund in FY19-20 and FY20-21. 


 
 


As required by law, Committee meetings were held openly under the Ralph M. Brown Act 


(Gov. Code § 54950 et. seq.). The Committee was fully engaged in its work and had strong 


attendance. 


 


 


Findings of the Measure M Citizens’ Oversight Committee 


This section presents our findings based on the specific roles and responsibilities outlined 


earlier. 
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THE DISTRICT EXPENDED MEASURE M BOND FUNDS 


APPROPRIATELY DURING THE PERIOD OF OUR 


REVIEW 


To determine whether bond funds were used only for the 


reconstruction, rehabilitation, or replacement of school 


facilities and, more specifically, for the purposes authorized by 


the voters when approving Measure M, the Committee reviewed 


the annual financial and performance audits prepared by the 


District’s independent auditor; reviewed the unaudited actual 


financial information for the second interim reporting period 


(ended January 31, 2023) for the 2022-23 fiscal year; and reviewed 


the construction project expenditure information maintained 


by the school facilities program. Most projects were completed 


or under construction during the period. The textbox lists the 


major construction projects that have been approved by the 


governing board or will be approved soon. 
 


In performing our work, we relied on the conclusions of the 


District’s auditors in the Measure M financial and performance 


audits for the fiscal year 2021-22. Still, we also reviewed 


expenditure information independently to confirm that the 


bond funds had been spent appropriately. More specifically, the 


report-writing subcommittee members met with the Executive 


Director of Capital Operations and reviewed all Measure M 


expenditures through January 31, 2022. In performing this 


review, we confirmed that Measure M funds had only been spent 


on permissible purposes. The expenses were consistent with the 


California Constitution's and Measure M's applicable 


provisions. 
 


Concerning the use of Measure M funds for salaries, the 


California Attorney General has opined that proceeds from a 


Proposition 39 bond may be used to pay the salaries of district 


employees to the extent they are performing administrative 


oversight work on construction projects authorized by a voter-


approved bond measure (04 Ops.Cal.Atty.Gen 110 (2004)). The 


amounts the District used from Measure M to pay the salaries 


and benefits of employees reflect the salaries and benefits of the 


equivalent of 4.1 full-time District employees (as represented by 


Major Approved 
Construction 
Projects and Start 
Dates 


 


Korematsu Elementary School 
Early Learning Center: 
Completed 9/2021 


 
Emerson/Da Vinci Science 
Project: Completed 10/2021 


 
Birch Lane Elementary School 
Multi-Purpose Room: 
Completed 5/2022 


 


Willett Elementary School 
Multi- Purpose Room: 
Completed 5/2022 


 
North Davis Elementary 
Multi- Purpose Room: 
Expected to be completed 
6/2022 


 


Cesar Chavez Elementary 
School Multi-Purpose Room: 
Expected to be completed 
6/2022 


 


DaVinci Tech Hub: Expected to be 
completed Fall 2022 


 


Davis High School: Projects are 
under design and expected to 
be completed in 2023 and 
2024 


 
Hydration Stations: Complete 
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the Capital Operations staff) who provide administrative oversight on Measure M projects. 


Based on our review of the auditor’s reports and our review of expenditure information, we 


conclude that the expenditures subject to review during the audit period were permissible. 
 


We met with the Executive Director of Capital Operations to review the project-based 


expenditure information maintained by the Facilities Department. We also reviewed 


expenditure information after the close of the 2021-2022 fiscal year through January 31, 2023. 


Although the financial information reported by Fiscal Services at mid-year has yet to be 


audited, we confirmed that all Measure M expenditures were appropriate and consistent 


with Measure M. We specifically confirmed, among other things, that no Measure M 


proceeds were used for teacher or administrator salaries and confirmed that Measure M 


proceeds were not used to support the Committee. 
 


The following information provides a breakdown, by school site, wherever possible, 


showing the expenditure of Measure M funds as of January 31, 2023, as maintained in the 


School Facilities project management system. 
 


Birch Lane Elementary School 


• Multipurpose Room: 


Current Budget Committed Budget Expensed to Date 


$11,894,881 $11,741,774 $11,513,148 


 


• Interim Classroom Relocation from Emerson Junior High School: 


Current Budget Committed Budget Expensed to Date 


$17,630 $17,630 $17,630 


 
• Installation expense of Kindergarten fencing included in District Wide Bond 


Projects section below. 







Measure M Citizens’ Bond Oversight Committee Annual Report 


13 


  


 


 
 
 


Construction on the Birch Lane Elementary School Multipurpose Room began on 3/22/21 


Birch Lane Rendering 
 


Birch Lane Aerial Site View 
 


Birch Lane Concrete Footings 
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Birch Lane MPR Construction 
 


 


Birch Lane MPR Finished 
 


 


 


Birch Lane MPR Ribbon Cutting 
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César Chávez Elementary School 


• Multipurpose Room: 


Current Budget Committed Budget Expensed to Date 


$12,673,651 $12,535,099 $11,084,138 


 
César Chávez MPR Groundbreaking 


 


 


 
César Chávez MPR Construction Arial 
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César Chávez MPR Finished 


 


 
César Chávez MPR Ribbon Cutting 


 


 


 
Fairfield Elementary School 


• No expenditures to date. 
 
 


Korematsu Elementary School 


• Early Learning Center: 


Current Budget Committed Budget Expensed to Date 


 $7,573,950 $7,571,486 $7,500,805 
 


Construction on the Korematsu Elementary School Early Learning Center began on 10/27/20 
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                                                                               ELC Rendering 


 


 
ELC Groundbreaking Ceremony 
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ELC Aerial View 


 


 
ELC Aerial View 
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ELC Completed 


 
 


                                                        ELC Ribbon Cutting 


 
Marguerite Montgomery Elementary School 


• Installation expense of three new gates included in the District Wide Bond 


Projects section below. 


 
North Davis Elementary School 


• Multipurpose Room: 


Current Budget Committed Budget Expensed to Date 


$12,558,057 $12,386,503 $10,921,602 
 


• Installation expense of Kindergarten fencing included in District Wide Bond 


Projects section below. 
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North Davis MPR Groundbreaking 


 
 


North Davis Construction Aerial 


 
North Davis MPR Construction Interior 
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                                                             North Davis MPR Construction 


 


North Davis MPR Finished 


 


North Davis MPR Ribbon Cutting 
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        Patwin Elementary School 


• Architectural modernization services for HVAC (entire campus): 


Current Budget Committed Budget Expensed to Date 


$ 35,709 $35,709 $35,709 


 
• Installation expense of Kindergarten fencing included in District Wide Bond 


Projects section below. 


 
Pioneer Elementary School 


• Installation expense of Kindergarten fencing included in District Wide Bond 


Projects section below. 


 
Willett Elementary School 


• Multipurpose Room: 


Current Budget Committed Budget Expensed to Date 
$11,206,049 $11,087,926 $9,714,341 


 
 


Willett MPR Rendering 
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Willett MPR Groundbreaking 


 


                                                              Willett Construction Aerial 
 


 
Willett MPR Construction 
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Willett MPR Finished 


 
 
Willett MPR Ribbon Cutting 
 


 
 
 


• Bike Rack Paving Project: 


Current Budget 
 


Committed Budget 
 


Expensed to Date 
$73,096 $73,096 $73,096 


 


• Installation expense of Kindergarten fencing included in District Wide Bond 


Projects section below. 
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Emerson/ Da Vinci Junior High Schools 


• NextGen Science Labs: 


Current Budget Committed Budget Expensed to Date 


$ 6,145,742 $ 5,986,504 $ 5,945,242 


• Installation expense of Strategic fencing included in District Wide Bond Projects 


section below. 


 


 
Construction on the Emerson/Da Vinci NextGen Science classrooms began on 11/23/20. 


Emerson/Da Vinci Rendering 


 


 


 


 


 


 


 


 


Emerson/Da Vinci Service Trenches 
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Emerson/Da Vinci Modular Building Delivery and Installation 


 


 


Emerson/Da Vinci Finished Exterior Construction 
 


 


Emerson/Da Vinci Ribbon Cutting 
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         Harper Junior High School 


• No expenditures to date. 


 
Holmes Junior High School 


• No expenditures to date. 
 


        Davis Senior High School 


• Site Planning: 


Current Budget 
 


Committed Budget 
 


Expensed to Date 


$ 124,950 $ 0 $ 0 


• STEM Building: 


Current Budget 


 


Committed Budget 


 


Expensed to Date 


$39,257,963 $35,533,900 $3,238,116 
 


   


Davis Senior High School STEM Building Groundbreaking 
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Davis Senior High School STEM Building Construction 
 


 
 


Davis Senior High School STEM Building Construction 
 


 


• Tennis Relocation: 


Current Budget 


 


Committed Budget 


 


Expensed to Date 


$ 2,899,782 $ 1,791,551 $273,293 
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• Aquatic Center: 


Current Budget 


 
 


Committed Budget 


 
 


Expensed to Date 


$15,296,988 $1,779,144 $1,049,870 


• CTE Agriculture: 
Current Budget 


 
Committed Budget 


 
Expensed to Date 


$ 3,369,049 $ 3,210,239 $ 3,045,252 


 


Davis Senior High School CTE Ag Construction 
 


 
 


Davis Senior High School CTE Ag Finished 
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Davis Senior High School CTE Ag Greenhouse Finished 
 


 


 


 


 


Davis Senior High School CTE Transportation Rendering 
 


 


 


 


 


 


 


 


 


• CTE Auto: 


Current Budget 


 


Committed Budget 


 


Expensed to Date 


$4,080,688 $3,871,292 $3,182,726 
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Davis Senior High School CTE Transportation Construction 
 


 


Davis Senior High School CTE Transportation Finished 
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Davis Senior High School CTE Robotics/Engineering Rendering 
 


 


Davis Senior High School CTE Robotics/Engineering Construction 


 


 


 


 


 


 


• CTE Engineering Robotics: 


Current Budget 


 


Committed Budget 


 


Expensed to Date 


$8,476,268 $8,283,221 $5,531,463 
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Davis Senior High School CTE Robotics/Engineering Construction (Close to Completion) 


 


Da Vinci High School + CTE 


• Da Vinci High School project design: 
 


Current Budget Committed Budget Expensed to Date 
$16,930,800 $16,863,754 $16,600,329 


• Installation expense of Strategic fencing included in District Wide Bond Projects 


section below. 
 
 


 


2 The funding for CTE (Career Technical Education, Agriculture, Auto, and 
Engineering/Robotics) is funded, in part, from state funding, and the District provides a 
50% match using Measure M funding. 
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Da Vinci High School + CTE Rendering 
 


 
Da Vinci High School + CTE Aerial 
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Da Vinci High School + CTE Construction 
 


 


Da Vinci High School Finished 
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       Da Vinci High School Ribbon Cutting 
 


 
 


Martin Luther King High School 


• Installation expense of hydration stations included in District Wide Bond Projects 


section below. 


 
District Office/Davis School for Independent Study 


• Installation expense of Strategic fencing included in District Wide Bond Projects 


section below. 
 


District-Wide Bond Projects – Series 1, 2 & 3 


• All Gender Restrooms: 


Current Budget Committed Budget Expensed to Date 


$423,690 $0 $0 


 
• Hydration Stations installation & equipment: 


 


Current Budget Committed Budget Expensed to Date 


$ 551,872 


• Access Control: 


$314,721 $286,021 


Current Budget Committed Budget Expensed to Date 
$243,374 $ 228,659 $228,659 
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• Strategic fencing: 


Current Budget 
 


Committed Budget 
 


Expensed to Date 


$ 365,269 $ 270,602 $ 266,582 


• District-Wide 


Technology: Current 


Budget 


 


Committed Budget 


 


Expensed to Date 


$1,000,000 $0 $0 


• District Wide Furniture & equipment: 


Current Budget Committed Budget Expensed to Date 


$ 861,521 $0 $0 


 
General Non-Site-Specific Bond Program Expenses 


• Program level consultants, bond staff costs, etc.: 
 


Current Budget Committed Budget Expensed to Date 
$3,833,445 $2,762,393 $2,429,438 
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THE DISTRICT’S CONTINUED PRACTICE OF MAKING INTEREST-FREE LOANS 


FROM THE BUILDING FUND TO ITS GENERAL FUND DEPRIVES THE 


BUILDING FUND OF INTEREST EARNINGS TO WHICH IT IS ENTITLED 


Last year we wrote: “In our prior two reports, we raised the issue of the District’s practice 


of making short-term loans from the Building Fund to the district’s general fund to address 


cash flow issues. We recognize that the Education Code permits these loans, but we believe 


that the District must repay these loans with interest. More specifically, case law dictates 


that the District must make the Building Fund whole upon repayment of these loans by 


paying the amount of interest that money would have earned if it had remained in the 


Building Fund. Despite our repeated requests that the DJUSD governing board modify the 


current board policy to require interest payment, it has failed to do so. The board’s legal 


counsel has advised the board that she is unaware of any interest requirement related to the 


Building Fund and that she is unaware of any judicial decisions requiring the interest 


payments. We respectfully disagree. This legal advice is contrary to the view of other legal 


experts. It contradicts the advice provided to school districts throughout California by the 


Fiscal Crisis Management Assistance Team, which advises school districts on various fiscal 


matters. We requested the Board to add the issue of interest-free loans to their agenda 


during the presentation of the FY19-20 Annual Report and received no response.  
 


Further, we wrote: “The Official Statement for the Measure M bonds indicates that all of the 


principal and interest earned on that principal must be used for Measure M purposes. When 


the District makes interest-free loans from the fund, it fails to honor this commitment and 


diminishes the interest earned on the principal. Further, numerous California cases stand 


for the general legal principle that where a fund is entitled to retain interest, it follows that 


a loan made from that fund must be repaid with interest.  
 


Further, we stated that “The District’s refusal to modify its current policy has, so far, 


deprived the Measure M Building Fund, as estimated by District staff, of more than $182,000 


(June 2022 dollars) in interest that it would have otherwise earned. (See Appendix A of this 


report.) We stand by our original recommendation that the Board should modify the 


current District policy to require  
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the payment of interest. This would align the District with the guidance provided by the 


Fiscal Crisis Management Assistance Team to all school districts throughout California and 


with the practices of other public agencies. By not paying interest, the District reduces the 


amount of funding available for Measure M . 
 


This is a policy and practice that continues to concern this Committee as it has diminished 


the purchasing power of the Measure M funds.  The interest was calculated based on the 


amount of time the cash was recorded within the General Fund instead of the Measure M 


Bond Fund and the interest for the County Fund for the recorded dates. See Appendix A for 


a list of the inter-fund transfers and calculated interest from FY19-20 and FY 20-21. This 


Committee finds this methodology to be sufficiently correct and had formally requested a 


similar calculation through FY21-22.  That request was not forthcoming as of the date of this 


report 


 


Note that the level of lost purchasing power continues to grow in a higher interest rate 


environment and with the need to compound interest on unpaid interest through the date 


of this report. 


 


 


MEASURE M CONTAINED A SPECIFIC LIST OF TYPES OF SCHOOL FACILITIES 


PROJECTS TO BE FUNDED ALONG WITH THE REQUIRED CERTIFICATIONS 


The Committee reviewed the bond measure and the Facilities Master Plan. It concluded 


that the bond measure contained a specific list of the types of projects to be funded by 


Measure M and the certifications required by applicable provisions of the California 


Constitution. 


 


THE DISTRICT CONDUCTED AN ANNUAL, INDEPENDENT PERFORMANCE 


AUDIT OF MEASURE M FUNDS 


As required by law, the District contracted for this independent audit, which was presented 


to the Board in February 2023. The audit was also provided to the Committee, which 


reviewed this performance audit at its February 16, 2023, meeting. This performance audit 


focused primarily on whether the District had complied with the various accountability 


measures contained in Proposition 39. The performance audit did not contain any findings 


of non-compliance with the Constitutional or statutory requirements or made no 


recommendations. A full copy of the Measure M performance audit can be found on the 


District’s website at https://www.djusd.net/ 
 


The audits performed comply with Generally Accepted Government Auditing Standards. 


However, as the District moves forward with the Measure M program, it may wish to expand 


the scope of the performance audit. More specifically, the performance audits for the 2018- 


19, 2019-20, and 2020-21 fiscal years focused exclusively on whether the District complied 


with various Proposition 39 requirements. The auditing standards also allow, as an  


 



http://www.djusd.net/

http://www.djusd.net/
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alternative to, or in addition to, a compliance focus, for the performance audit to focus on 


economy and efficiency. The California School Boards Association and others recommend  


 


the economy and efficiency approach because it allows the auditors to delve into such issues 


as a review of the District’s contracting policies and procedures and whether it has effective 


construction management practices, among other things. As the Measure M program moves 


forward, the Committee suggests the District expand the scope of its performance audit. A 


full copy of the Measure M financial audit can be found on the District’s website at 


https://www.djusd.net/. 


 


THE DISTRICT CONDUCTED AN ANNUAL, INDEPENDENT FINANCIAL AUDIT 


OF MEASURE M FUNDS 


 


 


THE COMMITTEE VISITED ONGOING CONSTRUCTION TO INSPECT 


SCHOOL FACILITIES AND GROUNDS 


The committee can inspect school grounds and facilities by law to determine whether bond 


funds are used appropriately. Individual members scheduled appointments DURING 2022 


and 2023 with the Executive Director of Capital Operations and visited several project sites, 


including the NextGen Science Lab project at Emerson/Da Vinci Junior High School, the 


Early Learning Center project at Korematsu Elementary School, and the Multipurpose Room 


at Birch Lane Elementary School. Notable work was observed at all sites during the period 


by expenditures to date. 


 


THE COMMITTEE DID NOT RECEIVE AND REVIEW COPIES OF ANY DISTRICT 


DEFERRED MAINTENANCE PROPOSALS OR PLANS 


The District has no formal deferred maintenance plan, so we did not conduct such a review. 


The purpose of obtaining a deferred maintenance plan would be to confirm that the District 


used Measure M bond funds only for authorized purposes. As a general matter, Proposition 


39 bond funds cannot be used for routine or scheduled maintenance. Still, they may be used 


for deferred maintenance if that maintenance falls within the range of uses permitted by 


the California Constitution and the voter-approved bond measure. 
 


THE DISTRICT USES BEST PRACTICES TO MANAGE MEASURE M 


CONSTRUCTION PROJECTS EFFECTIVELY 


Practical management school construction projects and the associated costs are two of the 


most to date factors for a successful Measure M program. Throughout its first two years, the 


Committee received numerous presentations, including an overview of the requirements 


that apply to K-12 school facilities construction in California, an overview of state law and 


District policies regarding public contracting and procurement, and information on the 


management of ongoing projects. We also received information regarding proposed project 


budgets, expenses to date, and amounts encumbered for various projects. 



http://www.djusd.net/

http://www.djusd.net/
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Throughout these presentations, it has been clear to the Committee that the District 


employs highly competent project management and financial management staff, who 


collaborate closely in overseeing Measure M. We observed various practices considered best 


practices in school construction projects and financial management. When spending bond 


funds, the District used multiple strategies designed to achieve cost-effectiveness. One such 


method was using the same design template at various school sites for the same type of 


project. The new multi-purpose rooms at Cesar Chavez Elementary, Birch Lane Elementary, 


North Davis Elementary, and Willett Elementary all used essentially the same architectural 


design, which helped to achieve an economy of scale. In addition, the District staff is aligned 


with the construction schedules of similar projects to gain additional efficiencies. The four 


MPRs started construction within a few months of each other in 2021 and were built by the 


same construction company. In other words, the District has attempted to build similar 


buildings at different school sites simultaneously to drive cost savings because it can 


purchase supplies and materials in greater quantities. 
 


The District also relies on the authority in state law to do “piggyback” contracts for some of 


the construction work under Measure M. The piggyback process allows the District to select 


building plans for public entities such as schools that have already gone through the public 


bidding process and received the lowest bid. This way, the process is competitive, but the 


District can rely on an already bid contract and save time in the contract award process.  For 


example, the District used a piggyback process to purchase the modular buildings for the 


Emerson/Da Vinci Junior High School Science Classroom project and the Early Learning 


Center Project. The District also uses a piggyback method to purchase new furniture for the 


new classrooms district-wide. A consultant was hired to select the same type of furniture 


throughout the District that will create greater efficiency and cost savings. 
 


The District is also considering that certain types of construction have an impact on labor 


and material costs. Due to high construction costs in California, the District has decided to 


use prefabricated modular buildings wherever possible, which saves on construction costs 


and length of the construction schedule, to minimize the disruption to a school campus. 
 


Also, different contracting methods have been used where appropriate. The Design-Bid-


Build method was used for the Korematsu Early Learning Center and the Emerson/Da Vinci 


NextGen science classrooms because they were relatively simple projects. The Lease- 


Leaseback method was used for the more complicated MPR projects. The Lease-Leaseback 


construction law authorizes a school district to lease a school site to a contractor for a token 


amount (for example, $1 per year) if the lease contract requires the contractor to construct 


or provide for the construction of a building to be used by the school district, so long as the 


title to the building would vest in the school district at the end of the lease. The Lease- 


Leaseback method allowed the District to select the contractor during the pre-construction 


phase to help develop the final plans and “value engineer” the project for greater design 


efficiencies and cost savings. The projects went to bid during the pre-construction phase 


based on preliminary plans. Once a contractor was selected, the District worked with the 


architect and contractor to develop final plans with the goal of design efficiency and cost 


savings in mind. The District anticipated the Lease-Leaseback contracting method may have 


saved the bond fund as much as 8-10% in total project cost for the four MPR projects. 







Measure M Citizens’ Bond Oversight Committee Annual Report 


42 


  


 


 


Another method of saving money used by the District was to partner with the City of Davis 


on a Sacramento Area Council of Governments (SACOG) grant application for funds to 


enhance the traffic flow and safety of Anderson Road in front of Chavez Elementary as part 


of their new MPR connectivity plan. 
 


Finally, the District staff is acutely aware that project delays could escalate construction 


costs, so they work diligently to keep projects on schedule. Several projects, such as the 


Chavez Elementary MPR and the Davis Senior High School Aquatic Center, underwent 


additional public outreach. This caused a small amount of delay and additional planning 


costs. However, the outcome made for a much better project for the stakeholders; therefore, we 


believe the delay was worth it. Despite the extra time the additional outreach took during 


the Chavez MPR placement process, the District was able to catch back up and constructed 


the will start the project during the same time period as the other three MPR projects. 


 


THE DISTRICT HAS HERETOFORE AVOIDED SIGNIFICANT CONSTRUCTION 


INFLATION 
 


Due to good management practices, conservative budgeting, and timely execution by the 


Construction Operations staff, the District has avoided significant inflation in the various 


construction projects currently underway and/or completed. Most of the MPR projects’ 


contracts or Guaranteed Maximum Price (“GMPs”) were let some eighteen months ago, well 


before the Pandemic-caused supply-chain misfunctions in the economy gave rise to 


inflationary pressures. That acknowledged later projects were not immune to inflationary 


pressures (e.g., four to eight percent inflation expectations were included in some of the 


GMPs). The District’s sound management practices may have been aided by a bit of luck 


beyond the advantageous timing of the various GMPs. The lack of rain during the 2021-2022 


MPR construction period also helped with timely construction progress. 
 


The two larger high school projects (the STEM Building project broke ground in Fall 2022 


and the Aquatic Center approximately eighteen months later) could be impacted by 


inflation. However, some recent signs of construction-related inflation may be moderating. 


 
 


 


In compliance with the requirements of subparagraph A of paragraph (3) of subdivision (b) 


of Section 1 of Article XIIIA of the California Constitution, we verify that this is an authentic 


and valid annual report. We look forward to continuing to serve the public, and the Davis 


Joint Unified School District community as the Measure M bond program moves forward. 


 


Respectfully submitted, 
 


Members of the Measure M Citizens’ Bond Oversight Committee 
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Appendix A 
 


Action Date Amount 


General Fund borrowed cash 
from Building Fund 


October 18, 2019 $8,000,000 


General Fund repaid cash to 
Building Fund 


March 23, 2020 ($4,000,000) 


General Fund repaid cash to 
Building Fund 


May 13, 2020 ($4,000,000) 


Calculated Interest FY19-20  $83,213 


General Fund borrowed cash 
from Building Fund 


August 19, 2020 $15,000,000 


General Fund repaid cash to 
Building Fund 


January 15, 2021 ($7,500,000) 


General Fund repaid cash to 
Building Fund 


May 14, 2021 ($7,500,000) 


Calculated Interest FY20-21  $99,086 


Total Interest FY19-20 and 
FY20-21 


 $182,299 


* The lost interest potential was calculated by District staff and provided to the 


Committee upon request. 


 






